b	0	Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin Predecesoras	07/03	14/03	21/03	abril 2 28/03	021 04/04	11/04	18/04	25/04	mayo 2021 02/05	09/05	16/05	23/05	junio 20 30/05
1		=3	Documentación	1 sem	lun 15/03/21	vie 19/03/21													
2			Requerimientos	3 días	lun 15/03/21	mié 17/03/21													
3		-	Documentación Inicial	2 días	jue 18/03/21	vie 19/03/21 2													
4		- 5	Diseño	2 sem.	lun 22/03/21	vie 02/04/21 3													
5		- 5	Creación de Logos	0.5 sem.	lun 22/03/21	mié 24/03/21													
6		- 5	Mokups	0.5 sem.	mié 24/03/21	vie 26/03/21 5													
7		- 5	Imágenes	0.2 sem.	lun 22/03/21	lun 22/03/21													
8		- 5	Diseño Final	1 sem	lun 29/03/21	vie 02/04/21 6,7													
9		- 5	Desarrollo	5 sem.	lun 05/04/21	vie 07/05/21 4					†					1			
10		- 5	Creación de base de datos	1 sem	lun 05/04/21	vie 09/04/21													
11		- 5	Creación de Api	2 sem.	lun 05/04/21	vie 16/04/21													
12		- 5	Creación de app con xamarin ios	3 sem.	lun 19/04/21	vie 07/05/21 11,10										•			
13		-5	Pruebas	2 sem.	lun 10/05/21	vie 21/05/21 9										—			
14			Realizar Pruebas en IOS	2 sem.	lun 10/05/21	vie 21/05/21												ı	
15		-5	Cierre	1 sem	lun 24/05/21	vie 28/05/21 13												+	

